
   

 

 

 

 

MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  April 1, 2015 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 159 local projects have been initiated. Of these, 99 projects have 

been completed, 49 are fully underway, and 11 will get actively underway in the near future.  

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics. 

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

(see website) 

Brian Daly 
May 2014-

Aug. 2015 

Staff 

assistance 

Village staff and the steering committee are reviewing the 

recommendations memo. The project’s MetroQuest survey recently 

completed. 

Arlington Heights 

bicycle-pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

June 2015 

Staff 

assistance 

Held a public Visioning Workshop (March 12), to which approximately 50 

persons attended.  Work continues to incorporate Steering Committee 

comments to ECR.  Key recommendations memo drafted and transmitted 

to Village staff for review.  

Barrington area bikeway 

feasibility study 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 

Routes currently being evaluated and scored, with conceptual drawings 

and cross sections of selected final two routes expected in April. 

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

Sept. 2015 

Staff 

assistance 
Existing Conditions Report draft under internal review. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013-

May 2015 

Staff and 

consultant 

assistance 

Staff has received comments on the draft ordinance from the legal team and 

is incorporating edits prior to submitting it to Berwyn staff. 

Blue Island capital 

improvement plan 

Evy 

Zwiebach 

Apr.-Dec. 

2015 

Staff 

assistance 
Scoping is underway, with kickoff expected in April. 

Calumet Park planning 

priorities report 

Sam 

Shenbaga 
TBD 

Staff 

assistance 
Scoping is underway. 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Oct. 2015 

Consultant 

assistance 
The project has been put on pause and will be picked back up in April. 

CMMC infrastructure 

prioritization 

Martin 

Menninger 

Nov. 2014-

May 2015 

Staff 

assistance 
Project on hold until TIGER application materials are released. 

Carol Stream 

comprehensive plan (see 

website) 

Trevor 

Dick 

Feb. 2014-

July 2015 

Staff 

assistance 

A public visioning workshop was held on March 11.  Approximately 30 

attendees participated in the workshop.  Staff is currently working on the 

recommendations memorandum and the Draft Plan. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Sept. 2015 

Staff 

assistance 
No update. 

Chicago Pullman 

National Historic Park 

transportation plan 

Lindsay 

Bayley 

June 2015-

Sept. 2016 

Consultant 

assistance 

RFP released in March, with proposals due in April.  Recommendation for 

consultant selection will be brought to the Board in June. 

http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago West Pullman 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Oct. 2014-

Sept. 2015 

Consultant 

assistance 

The consultant team is currently working on developing the key 

recommendations and initial concept plans. These will be discussed at the 

next Steering Committee meeting, scheduled for April 28.  

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

May 2015 

Staff 

assistance 

A public hearing was held with Planning and Zoning Commissioners on 

March 25. The commission voted to postpone sending the plan to City 

Council for two weeks, so that answers to hearing questions could be 

relayed to Commissioners not present at the meeting. 

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Apr. 2015 

Staff 

assistance 

CMAP staff laid out the plan for final publication and (with main 

community partner) awaited decision on implementation grant from 

Chicago Community Grant. 

Cicero comprehensive 

plan (see website) 

Jonathan 

Burch 

Apr. 2014-

Aug. 2015 

Consultant 

assistance 

A visioning meeting was held on March 11. The consultant is currently 

working on the key recommendations memo.   

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Nov. 2015 

Consultant 

assistance 

Stakeholder interviews completed and work continues on the market 

analysis for the ECR. 

Crystal Lake 

transportation plan 

(see website) 

Nora Beck 
Mar. 2014-

Sept. 2015 

Staff 

assistance 

City staff are reviewing the draft existing conditions report, which is 

anticipated to go to the project Steering Committee in April.  

Dixmoor planning 

prioritization report 

(see website) 

Jessica 

Gershman 

Jan. 2014- 

Mar. 2015 

Staff 

assistance 

Newly completed. Village Board approved report week of March 22.  Special 

meeting being scheduled with Board and key staff to discuss implementation. 

DuPage County / 

Addison Homes for a 

Changing Region project 

(see website) 

Kendra 

Smith 

Sept. 2013-

Apr. 2015 

Staff 

assistance 
CMAP staff is working on layout of the final plan for publication.  

DuPage County / 

Hanover Park Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

Stakeholder interviews continued in March.  CMAP will review existing 

conditions data with consultants in April. 

DuPage County Elgin-

O’Hare bicycle and 

pedestrian planning 

John 

O’Neal 

May 2015-

Sept. 2016 

Consultant 

assistance 

Consultant proposals are under review.  Board approval of consultant 

selection is expected in May. 

DuPage County 

sustainability guide 

(see website) 

Louise 

Yeung 

June 2014- 

July 2015 

Staff 

assistance 

A draft of the Sustainability Best Practices Guide has been sent to the 

Steering Committee for review.  

Elmwood Park zoning Patrick Nov. 2014- Staff A Steering Committee meeting to kick off the project was held in February. 

http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/dixmoor
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

assessment Day Aug. 2015 assistance Stakeholder interviews are scheduled for completion in April. 

Endeleo Institute 

planning priorities 

report 

Kendra 

Smith 

Feb.-Oct. 

2015 

Staff 

assistance 

CMAP staff is currently scheduling key stakeholder interviews. CMAP staff 

has met with Valerie Kretchmer Associates to scope the project market 

analysis. Community data analysis is ongoing.  

Fox Lake planning 

priorities report 

Jack 

Pfingston 

Dec. 2014-

June 2015 

Staff 

assistance 

Stakeholder interviews and follow-ups completed, with the review of 

demographic data and preliminary evaluation of priority themes 

underway. 

Franklin Park 

comprehensive plan 

Jessica 

Gershman 

Apr. 2015-

June 2016 

Staff 

assistance 

Internal kickoff meeting occurred March 17. Village Board scheduled to 

pass a resolution approving the scope and MOU on April 6.  

Glenview natural 

resources plan 
Brian Daly 

Apr.-Dec. 

2015 

Staff 

assistance 
Scoping underway. 

Governors State 

University green 

infrastructure plan 

Holly 

Hudson 

May 2015- 

May 2016 

Consultant 

assistance 

The RFP was released in early March and a pre-bid information session and 

site tour was held at GSU in mid-March. Proposals are due to CMAP in late 

March. Consultant interviews are planned for late April. Board approval of 

consultant selection is expected in May. 

Harvard comprehensive 

plan (see website) 
Nora Beck 

May 2014-

Nov. 2015 

Staff 

assistance 

Public kick-off meeting on March 5 was well attended. CMAP staff drafting 

existing conditions report, sending to Steering Committee in early April. 

Huntley zoning update 
Patrick 

Day 

May 2015-

Apr. 2016 

Consultant 

assistance 

Responses to RFP were reviewed in March. Contractor finalist interviews 

are scheduled for April. Board approval of consultant selection is expected 

in May. 

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

Apr. 2015 

Staff 

assistance 

CMAP staff worked with Kane County staff to finalize HIA report 

document, and on March 18 provided an overview of process and findings 

for CMAP Land Use Committee. 

Lake County Route 

53/120 land use plan (see 

CMAP website and 

project website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway and approximately 2/3 complete. 

Preliminary Corridor land use scenarios have been developed and 

discussed individually with municipalities. A Plan implementation strategy 

is being researched and developed. Open space and natural resource 

analysis continues to undergo refinement. The IL Route 53/120 Corridor 

Plan Land Use Committee met for the fifth time on February 5, and the next 

meeting is planned for April 16.   

Lake County / Round 

Lake Homes for a 

Changing Region project 

(see website) 

Stephen 

Ostrander 

July 2014-

Oct. 2015 

Staff 

assistance 

Main project team (CMAP, MPC, MMC, and Lake County Community 

Foundation) completed draft key recommendations memo and proceeded 

with internal review, along with review by outside consultants currently 

working on related projects in the Round Lake cluster area. 

Lemont development Jake Seid Jan.-May Consultant Project was kicked off February 16.  In February and March, the consultant 

http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

review process analysis 2015 assistance reviewed the Village’s current codes, forms and procedures and conducted 

interviews with staff to learn more about municipal procedures. 

Lyons comprehensive 

plan (see website) 

Jason 

Navota 

July 2013-

Apr. 2015 

Staff 

assistance 

Final plan has been reviewed by the Village and Steering Committee and is 

being formatted. Public open house was held on January 27, and public 

hearing and adoption are anticipated for April.  

McHenry County 

Comprehensive 

Economic Development 

Strategy 

Jonathan 

Burch 

Jan.-Sept. 

2015 

Staff and 

consultant 

assistance 

A kickoff meeting was held with McHenry County steering committee 

members in March. A survey was sent out to business and governmental 

representatives this month. Work continues on data collection and analysis.  

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan. 2014-

June 2015 

Consultant 

assistance 

Draft plan reviewed by CMAP and Pace. The steering committee will meet 

April 8 to discuss draft plan. 

North Chicago 

comprehensive plan 

(see website) 

Jake Seid 
May 2014-

Sept. 2015 

Staff 

assistance 

Existing conditions report will be presented to Steering Committee on 

March 31. Community visioning session with the public is tentatively 

scheduled for April 28. 

Oswego-Montgomery-

Yorkville shared services 

study  (see website) 

Louise 

Yeung 

May 2014-

July 2015 

Staff 

assistance 

A memo on shared agreement contract language was prepared for the 

Advisory Committee. Shared services roundtable to be held for 

departmental staff in April. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Aug. 2015 

Staff and 

consultant 

assistance 

No update this month. 

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Aug. 2015 

Consultant 

Assistance 

Existing Conditions Report was reviewed and discussed by the steering 

committee on March 12. A public visioning workshop was held March 26.  

Regional truck 

permitting project 

Jessica 

Gershman 

Jan. 2015-

June 2016 

Consultant 

assistance 

Proposals received are under review by a team of CMAP staff and steering 

committee members.  Interviews are expected to be scheduled for mid-

April.  Board approval of consultant selection is expected in May. 

Richton Park zoning 

revisions 
Jake Seid 

Nov. 2014-

Sept. 2015 

Consultant 

assistance 

Consultant completed stakeholder interviews, community workshops, and 

an assessment of the existing Zoning Ordinance in February and March. 

Drafting of Ordinance will take place in April, May, and June.  

Roselle comprehensive 

plan 
Dan Olson 

Feb. 2015-

Mar. 2016 

Consultant 

assistance 

Contract with consultant signed and initial staff meeting held March 26.  

Steering Committee selection underway. 

Rosemont 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Oct. 2013-

May 2015 

Staff 

assistance 

Draft Plan being reviewed by Village staff and Steering Committee.  Draft 

also submitted to RTA, CTA, Metra, Pace, and ATA and comments 

received. Steering Committee meeting scheduled for April 2.  MetroQuest 

site created to share Plan recommendations with public and to be released 

after April 2 Steering Committee meeting.    

http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

South Elgin zoning 

update 

Patrick 

Day 

Oct. 2014-

May 2016 

Staff 

assistance 

Stakeholder interviews are tentatively scheduled for March.  Existing 

conditions review has begun.  

South Holland 

comprehensive plan 

Stephen 

Ostrander 

Apr. 2015- 

July 2016 

Staff 

assistance 

Newly added to monthly report.  CMAP staff completed draft project scope and 

timeline, which was forwarded to Village following internal review. 

SSMMA Calumet Green 

Manufacturing 

Partnership 

Brian Daly 
May 2014-

Apr. 2015 

Staff and 

consultant 

assistance 

CMAP is reviewing the Chicago Jobs Council’s revised drafts of its existing 

conditions report and sustainability matrix. 

SSMMA Complete 

Streets plan 

John 

O’Neal 

July 2014-

Aug. 2015 

Staff 

assistance 

Currently receiving and processing input from South Council of Mayors 

member municipalities regarding bike and pedestrian plans, facilities, and 

issues.  Completed draft for ECR.  Planning for focus group meeting with 

major stakeholder organizations underway. 

Steger planning 

priorities report 

Jonathan 

Burch 

Feb. 2015- 

Oct. 2015 

Staff 

assistance 
Outreach and research is underway.  

Summit comprehensive 

plan (see website) 
Nora Beck 

Dec. 2013-

Apr. 2015 

Staff 

assistance 

Public hearing on draft plan was held on February 17. CMAP staff await 

Village’s timing for Village Board consideration of the plan.  

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Apr. 2015 

Staff 

assistance 

Final plan approved by Steering Committee on February 3 and is being 

formatted. 

Villa Park zoning 

ordinance 

Patrick 

Day 

July 2015-

Oct. 2016 

Consultant 

assistance 

RFP released March 20, with April 10 contractor bid deadline.   Board 

approval of consultant selection is expected in June. 

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Apr. 2015 

Staff 

assistance 

No update (CMAP staff awaited City’s decision on timing of final 

presentation of plan to City Council for approval). 

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

June 2014-

June 2015 

Staff 

assistance 

and small 

contract 

No update.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

The consultant team submitted a concepts report (recommendations 

memo), which is being reviewed by CMAP and Village staff. 

Will County Preston 

Heights neighborhood plan 
Trevor Dick TBD 

Staff 

assistance 
Newly added to monthly report.  Scoping underway. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Sept. 2015 

Staff 

assistance 

Existing conditions report submitted to Village staff for review.  Steering 

Committee meeting to be held in mid-April.   Outreach efforts for visioning 

workshop begun. 

http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Zion comprehensive 

plan 
Nora Beck 

Feb. 2014-

June 2015 

Consultant 

assistance 

Zion and CMAP Staff are reviewing draft of city-wide plan components for 

the comprehensive plan. 

 

 

Selected Projects with Active Implementation* 
* This list only includes projects with significant implementation actions in the past quarter.  A full list of completed projects is available at 

www.cmap.illinois.gov/lta.  

 

Project 
CMAP 

lead 
Recent implementation progress (updated quarterly) 

Algonquin downtown study 
Jack 

Pfingston 

Village successfully adopted first TIF District for Downtown to help serve as a funding 

mechanism for implementing Downtown Plan recommendations. 

Alsip zoning recommendations Jake Seid 

In March 2015, CMAP worked with the Village Attorney to amend the text of the zoning 

ordinance based on concepts from the Zoning Recommendations Summary. The amendments 

have been drafted by the Attorney, but are yet to be approved by the Village Board. 

Bensenville comprehensive 

plan (see website) 

Sam 

Shenbaga 

A zoning update is being scoped and will begin in later 2015.  The Village also submitted multiple 

bicycle facilities applications to the CMAQ program. 

Berwyn capital improvements 

plan 
Bob Dean 

The City continues to seek funding for priority projects in the CIP.  Most recently, the City 

submitted CMAQ applications for replacement of two older public works vehicles under the 

“Direct Emissions Reduction” category.  

Blue Island comprehensive plan 

(see website) 

Sam 

Shenbaga 

The City has issued a RFQ seeking a redevelopment partner for the approximately 7.5 acres at the 

southeast corner of 119th Street and Vincennes Road. The site will serve as a gateway to Blue 

Island and create a commercial or mixed-use node, as identified in the Comprehensive Plan. 

Calumet City comprehensive 

plan 

Jack 

Pfingston 

City terminated the TIF District for the Marble Street Property but can renew the TIF if a user is 

secured. Currently, the EPA is moving forward with this property and would like to meet with 

the City in the next 60 days. 

Carpentersville Old Town Plan 

(see website) 

Trevor 

Dick 

The Village has hired the Hitchcock Group to assist with implementation of the Old Town plan.  

They will be starting in early 2015.  Their early priorities will be development of a riverfront 

park/public area and development of properties along Washington Ave (old public works site 

etcetera).  The Carpenter Creek greenway will be constructed this summer, which will link 

Carpenter Park to the Fox River Trail.  H.R. Green Engineering is conducting a phase 1 

engineering study of Washington/Main.  The Village is also working with CMAP and Kane 

County on a health impact assessment of Washington/Main. 

Cook County consolidated plan Jonathan The County hired BRicK partners to review existing grant processes for alignment with plan 

http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/blue-island
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville
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(see website) Burch recommendations, development of specific implementation metrics, and outreach to key partners 

for outreach assistance.  

Cook County Forest Preserves 

trail analysis and municipal 

connection reports (see website) 

Trevor 

Dick 

The Forest Preserve has implemented a pilot for an enhanced wayfinding system at two preserves, 

started a Signage and Wayfinding Master Plan that includes standardization of site infrastructure 

such as water fountains, benches and restrooms (all highly desired trail amenities identified in the 

trail analysis) and is close to completing a county-wide trail crossing inventory to identify 

improvements.  These efforts were based on recommendations received through the Trail 

Analysis and Municipal Connection reports which provided the Forest Preserve with user data. 

Franklin Park industrial areas 

plan (see website) 

Trevor 

Dick 

CMAP staff has begun to focus on implementation strategies based upon the industrial areas plan.  

Staff will be scheduling a meeting with Village representatives in the next month to discuss how 

CMAP can assist the Village in moving forward with implementation. 

Hinsdale parking study (see 

website) 

Lindsay 

Bayley 

The Village has begun implementing recommendations from the plan. They have converted a 

metered parking lot to pay-by-space and increased the hourly rate and fine for violators. They 

have added additional free employee permit parking spaces on the eastern side of downtown 

(and usage increased greatly after the pay-by-space price increase). They are investigating the 

feasibility and cost of converting other metered spaces to pay-by-space. 

Joliet former prison 

redevelopment (see website) 

Trevor 

Dick 

There continues to be ongoing participation in the Collins Street Task Force.  The Will County 

Forest Preserve District is working towards acquisition of the eastern parcel with assistance from 

Openlands.  Environmental studies have been completed for both the east and west sides.  Using 

the results of the Will County Brownfield Study (also completed with CMAP), the County has 

applied for a grant to install solar panels on a section of the prison property. 

Kane County / Carpentersville 

Homes for a Changing Region 

project (see website) 

Jonathan 

Burch 

East Dundee approved a residential façade improvement program and will begin implementing 

the program. CMAP reviewed the draft West Dundee Main Street Plan’s parking and 

infrastructure recommendations at the request of the Village.  

Kane County / Geneva Homes 

for a Changing Region project 

(see website) 

Drew 

Williams-

Clark 

Participating municipalities have prioritized Employer-Assisted Housing and exploration of a 

Community Land Trust as year-one activities.  CMAP and MPC presented an overview of EAH 

programs to the project steering committee in February.  Municipalities reached out to chambers 

of commerce to gauge interest in a joint meeting to discuss EAH in March.  The steering 

committee also held a follow-up conference call to discuss event logistics in March. 

Kane County local food 

evaluation (see website) 

Jessica 

Gershman 

One of the potential forest preserve sites considered through this project is entering into a long-

term lease with an organic farmer, who will raise plants and animals on approximately one-fifth 

of the forest preserve site.  County planning staff were involved with the facilitation of this deal, 

which is in keeping with the recommendations of the LTA evaluation. 

Lake County local food system 

project (see website) 

Jason 

Navota 

The Lake County Local Food Working Group continues to meet and discuss progress on policy 

issues, local projects, and other initiatives.  

Lake County sustainability plan  

(see website) 

Jessica 

Gershman 

CMAP staff members are scheduling a meeting with County sustainability and planning staff to 

follow up on actions that have been taken to implement the chapter over the last few months since 

http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county-trails
http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/programs-and-resources/lta/joliet
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county-food
http://www.cmap.illinois.gov/programs-and-resources/lta/lake-county-food
http://www.cmap.illinois.gov/lta/lake-county
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it was approved. 

Lan-Oak Park District master 

plan (see website) 

Trevor 

Dick 

CMAP staff assisted the Park District by reformatting the existing parks and open space figure 

that was included in the Plan to be used on the Park District’s website and within its quarterly 

program guide.  Using the recommendations and priorities in the Master Plan, the District is 

currently preparing a $750,000 capital improvement plan that will include multiple projects over 

two years. 

Northlake comprehensive plan 

(see website) 

Trevor 

Dick 

The City has completed engineering for extending the Midland Trail north and south.  The 

northern extension was thought of before the plan, but the southern extension was a new idea.  

According to the Mayor, construction will begin on both extensions this summer. 

Olympia Fields subarea plan 

(see website) 

Drew 

Williams-

Clark 

Camiros presented the final plan to the Village Planning and Zoning Commission for discussion 

in March.  It is anticipated that a vote of adoption will happen in the upcoming quarter.  The 

Village is also working with a Community Development Financial Institution to make pre-

development funds available on the Town Center site. 

Openlands local food policy 
Jason 

Navota 

Openlands and the project partners have continued to refine the scope of work for the first phase 

of a research project to examine the regional food system over the next several years. CMAP will 

remain involved in guiding the project. 

Oswego commercial areas 

study 

Trevor 

Dick 

The Village and their consultant are using the results of the CMAP study in the creation of their 

new Village-wide Comprehensive Plan. 

Park Forest bicycle and 

pedestrian plan (see website) 

Trevor 

Dick 

Using the newly adopted plan, the Village submitted a STAR Communities application.  

Currently staff is working with the Village to help draft a Complete Streets Ordinance and to 

complete a more detailed addendum for the Plan that includes additional implementation 

strategies. 

Riverside Central Business 

District Plan (see website) 
Nora Beck 

Village staff have finalized a streetscaping and street resurfacing project for Burlington Street, one 

of the main recommendations of the CBD plan. Construction is slated for this summer. In 

addition, the community is working to improve access to the riverfront by creating a wider and 

more accessible walking path along the Des Plaines and restoring shoreline habitat.  

Silver and Sleepy Hollow Creek 

watershed plan implementation 

(see website) 

Nora Beck 

In November 2014, McHenry County updated their Stormwater Management Ordinance, which 

impacts a portion of the recommendations outlined in this project.  In partnership with CMAP, the 

City of Crystal Lake is drafting a transportation plan which will incorporate many of the 

ordinance recommendations of this previous project.  

Westchester comprehensive 

plan (see website) 

Sam 

Shenbaga 
A zoning update is underway. 

Wicker Park-Bucktown parking 

study (see website) 

Lindsay 

Bayley 

The 1st Ward has submitted a request to add meters on the busy stretch of Division Street where 

the LTA study showed a lack of turnover; they are also making changes to loading zone spaces to 

consolidate some. The WPB SSA has promoted the Chicago Parking App. 

 

http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/programs-and-resources/lta/northlake
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/riverside
http://www.cmap.illinois.gov/programs-and-resources/lta/silver-creek-sleepy-hollow-watershed
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

